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7 DEC 1982
MEMORANDUM FOR: | Contracting Officer STAT
FROM: | | STAT
Building Planning Staff, OL
SUBJECT: Negotiétion of Architectural-Engineering (A-E)

Contract for Design of the Proposed New Building
on Headquarters Compound

1. In response to your request of 2 December 1982, this memorandum
outlines Office of Logistics Building Planning Staff's recommendatlons
for the Government's negotiating position.

2. The contract shall be prepared to accommodate a phased design
effort, with each phase contingent upon Government notice to proceed
(NTP) and the availability of funds. The pha51ng, completion schedule,
and estimated costs are as follows:

- Phase " Duration Estimated Cost
(millions of dollars)
Schematic 12 weeks $ 0.86
Preliminary 16 weeks 1.43
Construction Documents 38 weeks 3.38
Office Layout 50 weeks 0.45
Construction Admin. 36 months 2.20

3. The scope of services and required deliverables shall be as
described in the Statement of Work dated 22 July 1982, with the following
modifications and clarifications.

a. The remote computer graphics terminal at Langley is no
longer a project requirement. However, the Contractor will be
required to submit computer database tapes on a weekly basis.

b. A cental control and monitoring system for energy
management is a project requirement.
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Design of the Proposed New Building on Headquarters Compound

c. The design of a structural grid to support roof mounted
antennas is a project requirement.

d. Polygraph examinations will be conducted in

office of SHEG.

4. Time has now become a critical element in the success of this

project, and it is hoped that contract negotiations will commence on or
before 15 December 1982.
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OL/BPS, | (7 December 1982)
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